
Nuclear Decommissioning Citizens 

Advisory Panel (NDCAP) 

 

January 26, 2017 



Introductions 

Joseph R. Lynch 

Sr. Manager, Government Affairs 

Decommissioning - EWC 



Decommissioning Project Status 



VY Decommissioning Update 

 

 Decommissioning Preparation Activities 

 Building Power and Services Removal – Continue to further control cost 

impacts at the site. 

 Site is evaluating the removal of additional non-essential structures 

including the Construction Office Building (COB) 
 

 NRC Inspection Activities 

 The NRC Fourth Quarter 2016 Inspection Exit Meeting occurred on 

January 23rd 
 No Issues/No Findings or Violations 

 NRC IP 71801 and IP 83801 were used to guide the inspection scope during the quarter 

 Inspection scope focused primarily on North Warehouse Demolition and Water 

Management activities. 
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VY Decommissioning Update (Cont’d) 
 

 Dry Fuel Storage Project 

 ISFSI Pad Construction 

North Warehouse Removal – Complete 

 All Waste (LLW) Shipped Off-Site – Mid-December 2016 

Construction Re-Mobilization – March 2017 
 

 Holtec Cask System Fabrication 

 12 New Multi-Purpose Canisters (MPC) and HI-STORMs on-site 

 8 MPCs scheduled to be delivered in March 

 8 HI-STORMs scheduled to be delivered in May 

 

 2017 Dry Fuel Loading Campaign 

 Approximately 27 Dry Casks scheduled to be loaded in 2017 

 Loading Campaign scheduled to commence in April 
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VY Decommissioning Update (Cont’d) 
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Security Diesel Generator 

Existing ISFSI Pad 
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VY Water Management Update 

• Water Management Program 
 

– Intrusion Water Disposition Plan 

• Intrusion water retention, shipment and removal plan continues to be 

implemented. 

• In-leakage prevention projects are in-progress seeking to further reduce the 

intrusion of groundwater. 

 

– EnergySolutions is providing shipment and disposal services 

• Groundwater is being shipped to EnergySolutions licensed disposal site in 

Tennessee.  

• The currently schedule is two shipments per week at the current intrusion 

rate and in preparation for planned repairs. 

• A total of 421,000 gallons have been shipped to date.  
 



Nuclear Decommissioning Trust Update 



Nuclear Decommissioning Trust Update 

 The ENVY Nuclear Decommissioning Trust (NDT) balance was 
$595.4 Million on January 1, 2016 
 

 The NDT balance was $561.6 Million on December 31, 2016 
 

 The decrease was due to reimbursements from the NDT, fund expenses and 
influence of positive market performance. 

 Summary of NDT Performance in 2016: 
 

 $66.9M in Qualified Withdrawals 

 $37.7M in Market Gains 

 $4.6M   in Fund Expenses 
 

 The Site Restoration Trust balance was $22.4 Million  
on December 31, 2016. 
 

 Entergy has funded $20M to date; $2.4M fund growth. 

 Final $5M annual contribution to the Site Restoration Trust scheduled for 
December 2017. 
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• Nuclear Decommissioning Citizens Advisory Panel 
(NDCAP) 
 

• Stakeholder Outreach 
– NRC Public Meeting on License Transfer Application Process – 

January 24th, 2017 

– SAFSTOR Matters – 2017 Season 

– Speaking Engagements 

– Continued Community Involvement & Charitable Giving 
 

• Tours for Key Stakeholders 
  

• Updating ENVY Decommissioning Website, 
www.vydecommissioning.com 
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Open Communication and Transparency 
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Questions? 

Contact Entergy Government Affairs 
Entergy Nuclear Vermont Yankee, LLC (ENVY) 
Work: (802) 451-3160  
Cell: (508) 728-1421  
Email: jlynch4@entergy.com  


